

Government of the District of Columbia
Department of Transportation



MEMORANDUM OF NEGOTIATIONS
(FINDINGS OF FACT)

CONTRACT NO: DCKA-2018-C- 0030

CHANGE ORDER NO: 013

DATE: April 13, 2023

1. **DESCRIPTION OF PROJECT:** BLM Plaza - LOCAL CITYWIDE PAVEMENT RESTORATION
2. **NATURE OF PROPOSED REVISION:** See Page No. 1
3. **REASON FOR PROPOSED REVISION:** See Justification

Description of Item	FMCC Proposal	FMCC Proposal	Engineer Estimate	Negotiated Amount
	Hourly Rate	Adjusted Hourly Rate	Hourly Rate	Hourly Rate
FOREMAN				
OPERATOR				
LABORER				
CARPENTER				
MASON				
BACKHOE / LOADER				
PORTABLE AIR COMPRESSOR				
BOBCAT				
DUMP TRUCK				
PICK-UP TRUCK				
SERVICE TRUCK				

DDOT Representative: on 04/13/2023

Dr. Eloka Kingsley Achebe, PhD, PE, PMP (Deputy Program Manager/DDOT)

Mr. Jaswant Matharu, (Project Manager-Local Paving/DDOT)

Mr. Ghaiyath Naanou, (Resident Engineer-Local Paving/DDOT)

Contractor Representative:

Mr. Alejandro Saavedra (Project Manager/FMCC)

REMARKS: The hourly rates submitted by the contractor on March 9, 2023 were rejected. After negotiation, the contractor submitted lower hourly rates and were accepted on April 13, 2023.