

[REDACTED]

---

**From:** Lee, Purcell N  
**Sent:** Tuesday, March 17, 2009 1:35 PM  
**To:** Waggoner, Kevin L; Bentel, John A; Scott, Andrew C  
**Cc:** Duncan, Bruce E  
**Subject:** Secretary Residential Installation Hotwash  
**Attachments:** Secretary Residential Installation Hotwash.docx

RELEASE IN PART  
D6

REVIEW AUTHORITY: Archie  
Bolster, Senior Reviewer

Attached is the agenda/talking points for the hot wash.

Secretary Residential Installation Hotwash

RELEASE IN FULL

1. Equipment location:

- a. **Unclassified Partner System:**
  - i. **Server: Basement Telephone Closet**
  - ii. **Telephone Set: Various rooms**
- b. **Classified Fax:**
  - i. **STE/Secure Fax: Third Floor**
- c. **Classified Red Switch: Third Floor**

REVIEW AUTHORITY: Archie Bolster, Senior Reviewer

2. Status of Installation:

- a. **Unclassified Partner Telephone System: Completed.**
- b. **Classified STE/Fax: Completed**
- c. **Classified Red Switch: Completed**
- d. **Unclassified Ops Drop: Verizon is still working to finalize path.**
- e. **CMS Classified Video: Declined**
- f. **CMS Classified Voice: Declined**

3. Issues:

- a. **T1 Telephone Services were not available upon arrival**
- b. **Analog lines (2) for the Partner system was not ordered.**
- c. **Red Switch Technicians arrived 2 days later than scheduled.**
- d. **SDS Data Cable was left in Washington**
- e. **Former President's wireless headset was disconnected**
- f. **Secretary Clinton's headset noise cancelling was not selected**
- g. **Speed Dial for Secretary Clinton Unclassified telephone was not working properly.**
- h. **Secretary's Clinton's business lines were not set up in a "Hunt Group"**