

PACS Implementation at the (b)(3):10 USC 130c

Phase 2 On-the-Job Training Report, December 11 – 13/ December 26, 2018

Executive Summary

- PACS on-the-job training was conducted for users of the (b)(3):10 USC 130c (b)(3):10 USC 130c in December 11 – 13 under Phase 2 implementation activities, Anthrax Laboratory activities were conducted on December 26, 2018;
- PACS existing configuration and customization were checked jointly with the on-site PACS Working Group (WG);
- Phase 1 implementation activities, including progress and current status were reviewed; issues and problems discussed and resolved;
- Standard Operating Procedure (SOP) for PACS use at (b)(3):10 USC 130c was updated to include the Subculturing Operation process – the updated SOP submitted to the on-site Working Group.

(b)(5)

OJT Participants

B&V:

- (b)(6)
- (b)(6)

(b)(3):10 USC

- (b)(6) (Senior Researcher, Laboratory of Anaerobic Infections)
- (b)(6) (Leading Researcher, Laboratory of Anaerobic Infections)
- (b)(6) (Senior Researcher, Laboratory of Anaerobic Infections)
- (b)(6) (Researcher, Laboratory of Anaerobic Infections)
- (b)(6) (Leading Veterinarian, Laboratory of Anaerobic Infections)
- (b)(6) (Senior Researcher, Laboratory of Bacterial Animal Diseases)
- (b)(6) (Leading Veterinarian, Laboratory of the Bacterial Animal Diseases)
- (b)(6) (Head of the Anthrax Laboratory)
- (b)(6) (Researcher, Anthrax Laboratory)
- (b)(6) (Senior Research Scientist, Laboratory of Mycotoxicology)
- (b)(6) (Leading Veterinarian, Laboratory of Mycotoxicology)
- (b)(6) (Junior Researcher, Laboratory of Leptospirosis)
- (b)(6) (Laboratory Assistant, Neuroinfection Laboratory)
- (b)(6) (Research Scientist, Sector of International Relationships and Geoinformation Systems)



(b)(3):10 USC 130c

(b)(5)

*Future activities*

- PACS users to continue with material registration, moving and destruction operations;
- PACS users to reflect the process of Subculturing in PACS;
- (b)(3) to perform check of PACS interface and provide feedback (if any);
- Phase 3 implementation activities agreed for March 2019.