



ATTACHMENT A

Contract No. DCKA-2018-B-0030
Change Order No. 013

New Bid Items - Option Years 3 and 4

Line Item	Pay Item Code	DESCRIPTION	Quantity	Unit	Unit Price	Cost	Total
	901001	FOREMAN	160	HR			
	901003	Operator	160	HR			
	901005	LABORER	160	HR			
	901007	CARPENTER	160	HR			
	901009	MASON	160	HR			
	903011	BACKHOE / LOADER	160	HR			
	903013	PORTABLE AIR COMPRESSOR	160	HR			
	903015	Bob Cat	160	HR			
	903017	DUMP TRUCK	160	HR			
	903019	Pick-up Truck	160	HR			
	903021	Service Truck	160	HR			
	903023	Miscellaneous Material	TBD	LS			

Total	\$217,680.00
--------------	---------------------

Underutilized Bid Items - Option Year 3									
Line Number	Pay Item Code	Item Description	Authorized Quantity	Unit	Contract Unit Price	Authorized Amount	Quantity Adjustment This CO	Adjustment Unit Price	Adjustment Amount
835	616059	PREFORMED HIGH CONTRAST TAPE, 6 INCH	5000	LF	\$		5000.00	\$	
840		PREFORMED HIGH CONTRAST TAPE, 12 INCH	2500	LF	\$		2500.00	\$	
985		PCC BUS STOP PAD	250	CY	\$		66.46	\$	
Total Reduction									\$ 217,680.00
Change Order Total									\$0.00

Underutilized Bid Items - Option Year 4									
Line Number	Pay Item Code	Item Description	Authorized Quantity	Unit	Contract Unit Price	Authorized Amount	Quantity Adjustment This CO	Adjustment Unit Price	Adjustment Amount
1110	616059	PREFORMED HIGH CONTRAST TAPE, 6 INCH	5000	LF	\$		5000.00	\$	
115		PREFORMED HIGH CONTRAST TAPE, 12 INCH	2500	LF	\$		2500.00	\$	
		PCC BUS STOP PAD	250	CY	\$		67.56	\$	
Total Reduction									\$ 217,680.00
Change Order Total									\$0.00